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Our vision is to help the nation spend wisely. 

Our public audit perspective helps Parliament hold 
government to account and improve public services. 

The National Audit Office scrutinises public spending for Parliament and is independent 
of government. The Comptroller and Auditor General (C&AG), Sir Amyas Morse KCB, 
is an Officer of the House of Commons and leads the NAO, which employs some 
785 people. The C&AG certifies the accounts of all government departments and 
many other public sector bodes. He has statutory authority to examine and report 
to Parliament on whether departments and the bodies they fund have used their 
resources efficiently, effectively, and with economy. Our studies evaluate the value for 
money of public spending, nationally and locally. Our recommendations and reports 
on good practice help government improve public services, and our work led to 
audited savings of £1.21 billion in 2015. 
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This investigation focuses on the new contract 
management arrangements and the relationships of the 
commissioning bodies, the Home Office and NHS England, 
with their contractors, Serco and G4S. It looks at the extent 
to which these were a factor in criticisms of Yarl's Wood, 
specifically those arising from the various reviews. 
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4 Key facts Yarl's Wood Immigration Removal Centre 

Key facts 

El Om 5 35% 
annual contract fees 
to Serco and G4S 
to provide services 
at Yarl's Wood 

Independent reviews recommendations from 
of operations at the the HM Inspectorate 
centre published of Prisons' report that 
between July 2015 — have not yet been 
May 2016 implemented, one year 

after the inspection 

410 residents maximum capacity of Yarl's Wood Immigration Removal Centre 

3,969 people from 111 different countries entered the detention estate 
at Yarl's Wood in 2015 

£8.8 million expected annual cost to the Home Office of the Serco contract 
to run the centre 

£1.2 million annual contract fee to G4S from NHS England to provide 
healthcare in the centre 

14.5% reduction in the Home Office budget between 2010-11 and 2014-15 
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Yarl's Wood Immigration Removal Centre Summary 5 

Summary 

Rationale for work 

1 Yarl's Wood Is an Immigration Removal Centre (IRC) that provides secure 
accommodation for women, adult famil ies and, on a short-term basis, men whose cases 
are being assessed. The largely female and transient population at Yarl 's Wood has 
complex needs. Residents can come from many different countries of origin, are often 
vulnerable and can suffer from mental health issues. Yarl's Wood has often been subject 
to considerable scrutiny. As the main IRC for women in the UK, it has been a focus of 
substantial public and media concern about the detention of women and children. 

2 Yarl's Wood has been run by contractors, on behalf of government, since it 
opened in 2001. The Home Office is responsible for all aspects of Yarl's Wood except 
healthcare, which is now commissioned by NHS England. Following the award of 
new contracts, Serco has run the residential services under contract to the Home Office 
since April 2015 and G4S has run the health services under contract to NHS England 
since September 2014. Prior to that, Serco provided all services under contract to 
the Home Office. 

3 In March 2015, a Channel 4 undercover documentary on Yarl's Wood made 
allegations about the way residents were treated by staff. The documentary coincided 
with the start of the new Serco contract. It was closely followed by an unannounced 
inspection of the centre by HM Inspectorate of Prisons (HMIP) and the Care Quality 
Commission (CQC) in April 2015. Since then, there have been a further four independent 
reviews. These were led by Kate Lampard for Serco, Stephen Shaw for the Home Office, 
Bedford Borough Council 's Adult Services and Health Overview and Scrutiny Committee 
and the CQC. The reviews covered different aspects of the performance of Serco and 
G4S. The Home Office, NHS England, Serco and G4S subsequently drew up plans to 
respond to the reviews, and are introducing changes. Figure 1 overleaf sets out the key 
events at Yarl 's Wood. 

INQ000186_0007 



Figure 1 
Timeline of events at Yarl's Wood 

— April 2007 - Start of the 
Home Office - Serco contract 
covering all operations 
(eight year contract) 

• 
2007 

• 
2012 

March 2012 - Health and 
Social Care Act 2012: transfer 
of health services from 
Home Office announced 

Source National Audit Office summary 

March 2014 - Home Office 
launch procurement procedure 

June 2014 - NHS England 
announce decision: 
contract awarded to G4S 

September 2014 - Actual transfer 
of health services from Home 
Office to NHS England: Start of 
the NHS England - G4S contract 

— November 2014 - Home Office 
announce decision: contract 
awarded to Serco 

• • • • • • • 
2013 2014 

I.. 
2015 

1i 

January 2016- Shaw Review 
into the welfare in detention of 
vulnerable persons 

January 2016 - Lampard Review: 
Independent investigation into 
concerns about Yarl's Wood 

March 2016 -Yarl's Wood Health 
Services Review conducted by 
Bedford Borough Council's Adult 
Services and Heath Overview and 
Scrutiny Committee 

— March 2016 - CQC inspects 
Yarl's Wood and concludes that 
G4S has taken necessary action 
to satisfy the Requirement Notices 
issued in August 2015 

2016 2019 

August 2015 - HM Inspectorate 
of Prisons (HMIP) Report published 

  May 2015 - Unannounced 
inspection of Yarl's Wood by 
HMIP jointly with CQC 

  April 2015 - Start of the 
Home Office—Serco contract 

— December 2013- NHS England 
launch procurement procedure 

  August 2013- Health Needs 
Assessment completed 

  April 2013 - Planned transfer of 
health services to NHS England 

March 2015 - Channel 4 
Documentary into Yarl's Wood 

• 
20231 

April 2023 -
Provisional expiry date 
of the Home Office -
Serco contract 

August 2019 -
Provisional expiry date 
of the NHS England - 
G4S contract 
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Yarl's Wood Immigration Removal Centre Summary 7 

4 Contrary to media allegations, none of the recent reviews found evidence of a 
culture of abuse. The Lampard Review found that most residents were largely positive 
about their relationships with staff. The HMIP report found that 80% of residents 
surveyed said most staff treated them with respect. The reviews also reported positively 
in a number of areas including accommodation, recreational faci lities and dental 
services. Provision of faith services in particular was highlighted as being very good. 

5 The reviews also identified a number of problems, and there were common themes 
between them. These included: 

• the quality of the services and facilities provided, for example residents, many 
of whom were vulnerable, were not able to access a comprehensive mental 
healthcare service; 

• the needs of residents and the extent to which they are being met, for example 
staff were not properly trained to understand residents' experiences, and there 
were not enough female staff; and 

• the management decisions and measures taken by contractors to ensure that 
services meet residents' needs, for example residents who had been victims of 
torture were not identified when they arrived, or identified quickly enough. 

6 Concerns about operations at Yarl's Wood were first raised directly with us in 
late 2014 to early 2015 and came from several sources. We decided to wait until other 
reviews, in particular the CQC and HMIP inspections were complete before beginning 
our own inquiries. Our investigation has focused on the new contract management 
arrangements — an area where we felt we could add expertise given our past work. 
While the various independent reviews identified problems at Yarl's Wood, we have 
sought to understand what caused them: 

• how far the problems identified by the reviews were caused by gaps in the new 
contracts between the Home Office and Serco, and NHS England and G4S; 

• how far the gaps were caused by the contractors failing to fully implement the 
requirements of the contracts; and 

• the extent of progress H addressing the gaps in provision. 
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8 Summary Yarl's Wood Immigration Removal Centre 

7 We found that there were three broad ways in which the Home Office and NHS 
England's approach to contracting out services played a role in the problems that the 
reviews found at Yarl 's Wood: 

• problems arose as a result of the Home Office's contract. For example, the 
contract for residential services permitted a reduced number of staff at Yarl's 
Wood. Staff shortages were criticised by a number of reviews, and some of the 
posts have now been reinstated; 

• problems arose because there were gaps between the service specifications of 
the two contracts and no clear way to resolve them. For example, there was a lack 
of clarity about who was responsible for archiving old medical records, dealing 
with clinical waste and deep cleaning medical facilities. Partnership Boards, 
including both departments and contractors, took place from November 2014. 
Both contractors told us that while they could raise concerns with the departments, 
there was no clear process for resolving them; and 

• problems arose because although an issue was covered in the contract, the 
provisions in the contract were not fully implemented. For example, the healthcare 
contract requires G4S to provide mental health training for all staff, including Serco 
staff on site. The contract took effect from September 2014, but the training was 
not offered to Serco staff unti l April 2015, and no Serco staff were able to attend 
until October 2015. To date, 27% of all Serco staff have undertaken the training. 

Key findings 

Designing the service specification 

8 The Home Office did not reflect lessons from previous inspections when 
it agreed the service specification with Serco. Many of the concerns raised 
by HMIP in its 2015 inspection were raised in 2011 and 2013 prior to the new 
contracts. For example, HMIP identified issues with the quality of Rule 35 reporting 
(the process for identifying vulnerable residents) and the role of male staff in searching 
female residents' rooms. At the time of the 2015 report, 59% of the 2013 report's 
recommendations had not been achieved, with little evidence that issues had been 
tackled until recently (paragraphs 1.31, 2.12 and 3.2). 

9 While the move to self-service in the residential services contract reduced 
demands on staff time, Serco's reduction of staff meant there were insufficient 
operational and management staff. The contract envisaged freeing up staff time by 
moving to a 'self-service' model where, for example, residents send their own faxes and 
book their own visits. While the self-service model has reduced demands on staff time, 
numbers were reduced too far. Serco has now made further changes to the staffing 
model. It has replaced some of the posts that were removed, changed shift patterns, 
reintroduced specialist teams and increased staff training (paragraphs 2.12 to 217). 
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Yarl's Wood Immigration Removal Centre Summary 9 

10 NHS England brought healthcare expertise but did not have a good 
understanding of the particular needs of residents when it designed the service 
specification. Although NHS England had over a year to prepare, the mental health 
service it initially commissioned did not meet the needs of the residents at Yarl's Wood. 
In part, this was because it did not know enough about the heath needs of people at 
Yarl's Wood, because data which NHS England would usually have accessed was not 
previously collected and available to them. When NHS England took over the contract, 
it commissioned a range of services for residents with a mental health diagnosis. 
However, it initially did not fund counsel ling services which had been used previously 
to prevent deterioration of mental well-being and to cater for residents who had not 
been diagnosed with a specific mental illness, despite the high prevalence of mental 
health issues among the resident population. After reviewing its service in October 2015, 
NHS England reintroduced counselling for residents who had not received a specific 
diagnosis. This was introduced in April 2016, some 18 months after the health services 
contract started (paragraphs 1.14 and 3.2 to 3.6). 

Gaps in the service specification 

11 Services at Yarl's Wood did not fully meet the needs of users, in part 
because there was a lack of clarity about which contractor was responsible 
for what. Where multiple parts of the public sector are providing services to the same 
groups of people, it is important to ensure that the services 'wrap around' the user. 
It took time for all parties to become familiar with their responsibilities under the new 
contracts, and progress resolving issues was slower that it could have been. In practice 
this has resulted in delays in improving some services (such as dispensary facil ities) and 
took considerable management time to resolve. However, joint forums have been set up 
to facil itate discussion and the man issues have been resolved (paragraphs 3.7 to 3.9). 

12 The service specification takes some account of the diverse needs of 
residents, but more can be done, particularly in the performance and financial 
regime. The performance measures in the contracts do not explicitly consider service 
quality, via user feedback. Indeed, there is an example where the performance model 
and other contract changes have indirectly led to worse treatment of residents. 
In the new contract the Home Office significantly increased the penalty for residents 
absconding and now requires Serco to escort residents to out-of-area hospitals which 
are unfamiliar to staff. The Home Office has published guidance that states that there 
is a presumption against the use of handcuffs during visits to outside facil ities, and any 
use should be following an individual risk assessment. Although no resident has ever 
absconded on a hospital visit, Serco told us that it is now more likely to use handcuffs 
due to the combination of more risky hospital visits to unknown hospitals and the much 
higher penalty if a resident absconds. 3% of women were handcuffed for hospital visits 
between October 2014 and April 2015. That figure rose to 11% for the same period 
the following year, when the new approach had been implemented. The Yarl's Wood 
Independent Monitoring Board (IMB) found that some residents have refused to go to 
hospital visits as they find the practice of handcuffing humiliating (paragraphs 2.7 and 2.8). 
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10 Summary Yarl's Wood Immigration Removal Centre 

Failure to deliver the specified services 

13 The contracts required that training should be provided but staff at the 
centre were not adequately trained to deal with the particular concerns, issues 
and vulnerabilities of those in immigration detention. For example, training did not 
sufficiently address uncertainty in immigration status, the indefinite nature of detention 
and difficult experiences such as having witnessed or been victims of traumatic events, 
violence, abuse and torture. Serco has now addressed this with a review of the content 
and range of courses available (paragraphs 2.12 to 2.16). 

14 G4S has been slow to meet its contractual obligations for training. G4S was 
required to provide staff with appropriate training on IRCs. Rule 35 assessments 
are specific to IRCs so people who had not worked in IRCs need training about 
them. The HMIP repeatedly issued recommendations to address weaknesses in the 
Rule 35 process during inspections in 2011, 2013 and again in 2015. However, neither 
commissioners nor contractors acknowledged the urgency of addressing these main 
recommendations. NHS England eventually provided training to GPs in July 2015, 
almost a year after the G4S contract started. G4S was also required to provide training 
to al l staff at Yarl 's Wood on mental health issues. NHS England did not enquire in the 
first six months of the contract whether G4S was providing mental health training to 
Serco staff. G4S offered training to Serco staff in April 2015, seven months after the start 
of the contract, but Serco was not able to take it up until October 2015. Training is now 
offered on a monthly basis (paragraphs 3.2 to 3.5). 

Contract management 

15 NHS England has limited powers to withhold payment if G4S does not deliver 
the service it is paying for, and has never withheld payment. NHS England did 
not withhold payments on the two occasions when it issued a 'breach notice' for G4S 
performance problems because it considered that they were quickly resolved. It has not 
set out how much it expects to recover in the event that G4S fail to deliver elements of 
the service it pays for (paragraph 1.24). 

16 The Home Office contract is over-engineered and creates large theoretical 
financial credits for even trivial deviations from the contract. The Home Office is 
working on making it more streamlined. For example, if the Yarl 's Wood gym opens 
five minutes late then this could generate a service credit. If Serco keeps the gym open 
for an extra five minutes at the end of the day, this would be acceptable mitigation and the 
service credit would not be imposed. The Home Office has imposed £56,000 of service 
credits out of a total of £585,600 credits generated, because it considered that there were 
mitigating circumstances for the vast majority of them. It is in the process of reducing 
the number of performance indicators from 120 to around 30, so that it can focus on 
any serious problems rather than requiring Serco to report every technical deviation from 
the contract and the mitigations it puts in place (paragraphs 1.22 and 1.23). 
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Yarl's Wood Immigration Removal Centre Summary 11 

17 The Home Office and NHS England are content that the performance 
information they receive from their contractors is generally very accurate, 
although on a small number of occassions it has contained errors. They rely on 
Serco and G4S to self-report their performance against the contracts as part of their 
performance management regime. Both the Home Office and NHS England also 
conduct audits of specific elements of the service. Errors have occassionally been 
identified both by the Home Office and NHS England, and by the contractors who 
conduct their own reviews (paragraph 1.21). 

Progress since the reviews 

18 There has been some significant progress since the independent reviews, 
although 35% of the recommendations from HMIP's 2015 inspection have not yet 
been implemented. In particular, there have been improvements to healthcare facilities, 
the gender balance of operational staff, adult safeguarding and the residential regime. The 
CQC re-inspected healthcare at Yarl's Wood in May 2016, and found that all the required 
improvements had been made, and there was only one area requiring further work 
(paragraphs 2.9 to 2.11, 2.16 to 2.17, 2.22 to 2.25, 3.5 to 3.6, 3.9, 3.13 and Figure 10). 

Concluding comments 

19 The new contracts to run residential and health services at Yarl's Wood did not 
initially meet the needs of the vulnerable population detained there. Despite both NHS 
England and the Home Office having time to prepare for the new contracts, some of the 
problems that arose were foreseeable, and had been identified by previous inspectorate 
reports. Both commissioners and contractors, however, are now making progress in 
responding to the reviews and fixing the problems identified by them. 

20 Many measures to secure value for money in public services do not easily apply 
to services for people who may be vulnerable. Unlike some public services, Yarl's Wood 
residents are not able to choose a different provider if they are unhappy with the service 
they receive. NHS hospitals use a 'friends and family' test (whether the patient would 
recommend the service to friends and family) that would clearly be inappropriate H 
Yarl's Wood. Residents may not speak English, and may be unwilling to complain from a 
fear that raising a complaint may have an impact on their immigration case. It is therefore 
particularly important that departments commissioning services for vulnerable groups 
consider how they wil l know whether the services that people receive represent good 
value for money. 
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12 Summary Yarl's Wood Immigration Removal Centre 

Lessons for commissioning services for vulnerable groups 

21 We have identified some good practice and lessons learned at Yarl's Wood for 
departments to consider when setting up contracts to provide multiple services for 
vulnerable groups. This is particularly relevant as new contracts are being set up 
across the Immigration Removals Estate over the next few years: 

Managing a transition to multiple providers 

• In order to plan services properly, providers taking over from an incumbent provider 
need access to information about the service and the needs of the group receiving 
the service. This is particularly important where the group served is vulnerable 
and has complex needs. Departments should consider how they wil l ensure this 
happens, for example, by adding a requirement to provide this information to 
successor bodies for new contracts. Successor bodies may also need to seek 
information in greater detail in the final year of the contract to ensure that the 
service is fully understood at the time of service transition. 

• Where multiple organisations are responsible for providing a service, the 
departments involved should agree how they wil l resolve issues that appear to 
fall between contracts or create unforeseen interdependencies between multiple 
services. This should include timescales for resolving issues, for example, on 
an issues log. It is unlikely to be possible to identify all of the interdependencies 
between services H advance, so it is important to agree the approach to resolving 
these issues when they emerge. It may also be helpful for suppliers to develop 
cooperation agreements, particularly where they depend on each other for aspects 
of the services they provide. 

Recognising users' needs 

• Users' needs may not be obvious, and may change over time. When designing the 
contractual arrangements, departments should consider including arrangements to: 

• define the group's characteristics and any needs that may require more 
attention or specialist intervention; 

• assess users' needs when they first come into contact with a service, 
and identify needs that develop while using the service; 

• take account of the users' perspective when assessing contractors' 
performance, for example in evaluating service quality; and 

• carry out an early review of the adequacy of the service, and ensure that there 
are mechanisms for varying the contract or buying more services if necessary. 

• Where several public sector organisations are providing services to the same group 
of people, it may be helpful to design joint or shared performance targets, to help 
assess whether users are receiving a well-integrated service. 
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Yarl's Wood Immigration Removal Centre Summary 13 

Contract management 

• All contracts should follow good practice in contract management, for example, 
setting a proportionate number of key performance indicators (KPIs) that are clear 
and have targets l inked to a system of penalties and incentives. 

• Where there are a number of similar services, for example, across the IRC 
estate, the department should consider developing a core set of KPIs to enable 
it to compare and benchmark performance. This should be complemented by 
stand-alone indicators relevant to individual establishments. 

Overview of the rest of the report 

22 The rest of this report provides: 

• an introduction to the Immigration Removal Estate and to Yarl's Wood in particular, 
including details of the contracts under which Serco and G4S run the centre — it also 
sets out the common areas of concern identified by the different reviews (Part One); 

• analysis of the issues raised by the different reviews around residential services 
and residents' feedback, the extent to which they were covered by the contracting 
process, progress in implementing the reviews' recommendations, and the gaps 
that remain (Part Two); and 

• analysis of the issues raised by the reviews about healthcare services, the extent to 
which they were covered by the contracting process, progress in implementing the 
reviews' recommendations and the gaps that remain (Part Three). 
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14 Part One Yarl's Wood Immigration Removal Centre 

Part One 

Background 

1.1 This part provides an introduction to: 

• immigration detention policy; 

• Immigration Removal Centres (IRCs); 

• Yarl's Wood IRC; 

• the roles of the Home Office and NHS England and their 
approach to managing the contracts for services at Yarl's Wood; and 

• recent reviews of Yarl's Wood. 

Immigration detention policy 

1.2 The Home Office is responsible for setting and enforcing immigration policy. 
It aims to enforce immigration laws robustly, with detention and removal from the UK 
as elements of immigration control. The Immigration Act 1971 first included the power 
to detain immigrants, and later legislation has built on this.1 People who may be detained 
include those: 

• who have just arrived in the UK and will be examined by an immigration officer 
to decide whether or not they can be granted entry; 

• who have entered the UK i llegally (for example, in the back of a lorry or using 
false documents); 

• who have overstayed their limited leave to remain, or who have breached 
conditions attached to their leave to remain; and 

• against whom the Home Office is taking deportation action.2

1 For example, Immigration Act 2016, Nationality, Immigration and Asylum Act 2002, UK Borders Act 2007, Immigration 
and Asylum Act 1999. 

2 Partnership agreement between Home Office Immigration Enforcement, NHS England and Public Health England, 
April 2015, page 5. 
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Yarl's Wood Immigration Removal Centre Part One 15 

1.3 Not everyone who falls into one of these categories is detained. If Home Office 
immigration officials decide to detain people, they must record the decision and give 
the reason. Possible reasons for detention include: 

• removal from the UK is considered ' imminent'; 

• the person is considered l ikely to abscond; 

• there is not enough information to decide whether or not to allow a person to be 
admitted or released; 

• release is not considered to be 'conducive to the public good'; or 

• alternative arrangements are being made for the person's care but are not 
yet in place.3

1.4 In 2015, 32,446 people were detained. This was 7% more than in 2014. Over the 
same period there was a 12% increase H those leaving detention; 45% of these people 
were removed from the UK. Figure 2 overleaf shows the number of people entering and 
leaving detention in the UK over the past five years. 

Immigration removal centres 

1.5 People who are detained may be held In PCs, short-term holding facilities (STHFs) or, 
if they are time-served foreign national offenders or they present a security or control risk, in 
prison. IRCs are required by law to provide secure but humane accommodation of detained 
persons. This must be in a relaxed regime that allows as much freedom of movement and 
association as possible, consistent with maintaining a safe and secure environment. IRCs 
must help and encourage those who are detained to make the most productive use of their 
time, while respecting their dignity and their right to individual expression. 

1.6 These conditions align broadly with international guidelines set out by the United 
Nations High Commissioner for Refugees.4 Two guidelines are particularly relevant: 

• Guideline 8 sets minimum conditions for detention and states that conditions must 
be humane and dignified. 

• Guideline 9 states that the special circumstances and needs of the particular 
individuals must be taken into account, recognising that they may be victims 
of trauma, torture, or trafficking and that particular groups like those who have 
disabilities, are women, older, lesbian, gay, bisexual or transgender wi l l need 
special care and assistance. 

3 Enforcement Instructions and Guidance, Chapter 55 — Detention and Temporary Release. Home Office, UK Visas 
and Immigration, published 10 December 2013. 

4 United Nations High Commissioner for Refugees, Detention guidelines: guidelines on the applicable criteria and 
standards relating to the detention of asylum-seekers and alternatives to detention, 2012. 
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16 Part One Yarl's Wood Immigration Removal Centre 

Figure 2 
Overview of people entering and leaving immigration detention 

In recent years, around half of the people leaving immigration detention have been removed from the UK 

Number of people 

35,000  

30,000  

25,000 

20,000 

15,000 

10,000 

5,000 

0 
2011 2012 2013 2014 2015 

• Total entering detention 27,089 28,905 30,418 30,364 32,446 

■ Other 262 242 245 261 388 

■ Bailed 1,820 1,944 1,707 2,111 3,206 

■ Granted temporary 
admission/release 

8,088 8,991 10,931 11,275 14,321 

■ Granted leave to 

enter/remain 

175 152 214 354 188 

■ Removed from the UK 16,836 17,246 16,933 15,673 15,086 

Total leaving detention 27,181 28,575 30,030 29,674 33,189 

Source: Home Office, National Statistics - Detention, 25 February 2016 

1.7 There are nine IRCs across the UK; seven are managed by private sector 
companies under contract to the Home Office, while two are operated by the National 
Offender Management Service. They range in size from Heathrow in Middlesex 
(Colnbrook and Harmondsworth), which has capacity for 1061 men, to Tinsley House 
at Gatwick, which has capacity for 119 men. 

Yarl's Wood 

1.8 This report focuses on Yarl's Wood, an IRC.5 Yarl 's Wood has been run by private 
contractors since opening in 2001. It is the main accommodation for female detainees 
in the UK, and most occupants are women. It includes three residential units for single 
women, one unit for adult families and a STHF for single men. It houses one of the 
largest concentrations of women detained anywhere in Western Europe. 

5 While this report focuses on IRCs, some of our findings may also be relevant for other types of detention centres, 
such as STH Fs. 
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Yarrs Wood Immigration Removal Centre Part One 17 

Yarl's Wood's population 

1.9 IRCs typically house people of many nationalities, backgrounds and languages. 
Many have l ittle or no command of English. During 2015, 3,969 people entered Yarl's 
Wood from 111 different countries, including Iran (14%), Eritrea (13%) and Iraq (10%).° 
The population is transient: in March 2016, the average length of stay ranged from one 
to 60 days depending on the type of resident (see Figure 3). The resident who had 
stayed longest had been in detention for 490 days. 

110 Residents of IRCs may have witnessed or been victims of traumatic events, 
violence, abuse and torture. When HM Inspectorate of Prisons (HMIP) inspected Yarl's 
Wood in 2015, nearly half of the female residents surveyed sad they felt depressed or 
suicidal on arrival. In 2015, about 12% of residents were ex-prisoners, an increase on 
previous years. 

1.11 Not everyone who is detained in Yarl's Wood is deported or removed from the UK. 
Of 5,261 people who left Yarl 's Wood in 2015, 19% were deported or removed from 
the UK (Figure 4). 

Figure 3 

Population figures for the centre as at March 2016 

Group Average occupancy 

Single women 225 

Average length of stay (days) 

60 

Family 52 36 

Single males 11 1 

Source. Serco centre manager's monthly report, March 2016 

Figure 4 

Reasons for people leaving Yarl's Wood in 2015 

Reason Number of residents Percentage 

Removed from the UK 1,023 19.4 

Granted leave to enter/remain 25 0.5 

Granted temporary admission/release 3,751 71.3 

Bailed 436 8.3 

Other 26 0.5 

Total 5,261 100 

Source: Home Office, National Statistics: Detention, 25 February 2016 

6 Home Office, National Statistics: Detention, 25 February 2016 
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Roles of the Home Office and NHS England 

1.12 The Home Office used to be responsible for commissioning one contractor (who 
may then subcontract some services) to provide services in a privately-run IRC such as 
Yarl's Wood. However, following the Heath and Social Care Act 2012, responsibi lity for 
IRC healthcare was to be transferred from the Home Office to the Department of Health 
on 1 Apri l 2012, and to NHS England on 1 April 2013. 

1.13 The Home Office and NHS England agreed that the Home Office would continue 
to manage the existing contracts on behalf of NHS England until September 2014, 
so that NHS England could focus on the tender process for the new contract.' 
In December 2013, NHS England launched a tendering process to commission 
integrated healthcare services for four IRC estates, including Yarl's Wood. 

Operational pressures 

1.14 Both NHS England and the Home Office were operating under challenging conditions. 
External pressures were also a factor in determining the new contract arrangements: 

• The Home Office chose to make savings across its contracts to meet the 
government's requirement to reduce spending. The new Yarl's Wood contract wil l 
cost £42 mil lion less than the previous one over the maximum 11-year l ife of the 
contract. Savings come mainly from replacing some staff with self-service kiosks. 

• NHS England was new to immigration detention. It took on a service that was not 
at the standard it expected. The previous contract did not contain details of the 
healthcare that the service provided. 

1.15 Under the new arrangements, a single contract was split into two with separate 
contractors. The Home Office, NHS England and the contractors found it difficult to 
manage these changes, and they did not work effectively together to integrate the 
two services. In Part Three, we examine early problems concerning lack of clarity about 
who was responsible for services that were on the boundary between healthcare and 
residential services. 

Management of Yarl's Wood IRC 

1.16 Following the transfer of responsibility for health services to NHS England, the 
Home Office and NHS England ran separate procurement processes to commission 
residential and healthcare services. Serco won the tender to deliver residential services 
for the Home Office, and G4S won the tender to deliver healthcare for NHS England. 
The main events in Yarl's Wood's management are set out in Figure 5. Figure 6 on 
page 20 gives an overview of the contracts since 2007. 

7 Until April 2015 for Colnbrook IRC.
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Figure 5 
Overview of main events in Yarl's Wood's management 

- April 2007 - Start of the 
Home Office - Serco contract 
covering all operations 
(eight year contract) 

• 
2007 

- March 2012 - Health and 
Social Care Act 2012: transfer 
of health services from 
Home Office announced 

• 
2012 

Source National Audit Office summary 

March 2014 - Home Office 
launch procurement procedure 

June 2014 - NHS England 
announce decision: 
contract awarded to G4S 

  September 2014 - Actual transfer 
of health services from Home 
Office to NHS England: Start of 
the NHS England -G4S contract 

- November 2014 - Home Office 
announce decision: contract 
awarded to Serco 

• • • • • • • 
2013 2014 

Soo 
2015 

11- August 2015 - HM Inspectorate 
of Prisons (HMIP) Report published 

  May 2015 - Unannounced 
inspection of Yarl's Wood by 
HMIP jointly with COC 

January 2016 - Shaw Review 
into the welfare in detention of 
vulnerable persons 

January 2016 - Lampard Review: 
Independent investigation into 
concerns about Yarl 's Wood 

- March 2016 -Yarl's Wood Health 
Services Review conducted by 
Bedford Borough Council's Adult 
Services and Heath Overview and 
Scrutiny Committee 

- March 2016 - CQC inspects 
Yarl's Wood and concludes that 
G4S has taken necessary action 
to satisfy the Requirement Notices 
issued in August 2015 

- December 2013- NHS England 
launch procurement procedure 

  August 2013- Health Needs 
Assessment completed 

  April 2013 - Planned transfer of 
health services to NHS England 

1  
2016 2019 

April 2015 - Start of the 
Home Office-Serco contract 

March 2015 - Channel 4 
Documentary into Yarl's Wood 

• 
20231 

April 2023 -
Provisional expiry date 
of the Home Office -
Serco contract 

August 2019 -
Provisional expiry date 
of the NHS England - 
G4S contract 
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Figure 6 
Contracts for managing Yarl's Wood 

Contract 

Serco - Home Office 

Serco - Home Office 

G4S - NHS England 

When it became 
operational 

Main elements and 
services delivered 

April 2007 — April 2015 Contract to run the centre 
and all services 

April 2015 for eight years 
(with possible extension up 
to a maximum of 11 years) 

Contract for residential services, 
including management, maintenance, 
security, activities and facilities 
(including medical facilities) 

September 2014 for Contract for healthcare services, 
five years (with two including primary care GP and 
possible 12-month nursing services, pharmacy 
extensions) and dental services 

Source National Audit Office summary 

Price/cost 

£99 million 
(S12.4 million per year) 

£70 million 
(£8.7 million per year) 

Extension at an additional 
£8.6 million per year 

£6 million (excluding VAT) 
(91.2 million per year) 

Extension at an additional 
£1.2 million per year 

1.17 NHS England and the Home Office took different approaches to running the 

procurement exercise, structuring the contracts and measuring performance. Figure 7 

sets out the differences. The Home Office placed a greater emphasis on bid price during 

the tendering process, with a higher weighting on cost (45%) than NHS England (20%). 

1.18 NHS England designed the contract with G4S to provide primary healthcare, 

equivalent to what would be available from a GP in the community, and secondary 

mental healthcare. NHS England routinely commissions health needs assessments, 

and an independent assessment of Yarl 's Wood took place in August 2013. It reported 

a high prevalence of mental health problems, self-harm and disclosure of torture within 

the population. It noted that the mental health provision at that time did not appear to be 

meeting residents' needs. It made a number of mental health related recommendations, 

including that prevalence rates should be monitored. 

1.19 The 2013 assessment was a brief update of the 2010 assessment at Yarl's 

Wood, and was supposed to help shape the service specifications for the new contract. 

The tender for the new service was launched in February 2014. NHS England told us 

that the health needs assessment could not be used to inform the service specification 

due to time pressures. It published the invitation to tender with the intention to review 
the service specification following contract award. NHS England then commissioned a 

full health needs assessment in 2015 on the basis of which it is making changes to the 

contract for services at Yarl 's Wood. 
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Figure 7 
Home Office and NHS England contractual approaches 

Contractual stage 

Procurement 

Home Office approach 

Competitive tender: four bids 

Evaluation criteria: 55 (quality); 45 (cost) 

NHS England approach 

Competitive tender: three bids 

Evaluation criteria: 80 (quality); 20 (cost) 

Transition Mobilisation of five months • G4S given six weeks to mobilise, 
instead of the usual 13 weeks, 
due to pressure to put the 
contract in place 

• Considered that services 
and facilities 'run down' 
by previous contractor 

Payment Fixed monthly payment with small 
variable component (8%) depending 
on number of residents 

Fixed monthly payment 

Performance regime 120 input-based key performance 
indicators classified into five 
categories of severtty linked to charges 
Pilot to reduce to around 30 from 
summer 2016 

125 quantitative outcome measures. 
Since September 2015, pilot of 
Health and Justice Indicators of 
Performance (HJIPs), which will 
replace current measures 

Financial incentives • Service credits when performance 
is below expectation 

• Financial deductions from the 
operating fee (up to 15% of 
fixed monthly payment) 

• No incentive regime 

• No penalties for poor 
performance or failure to meet 
contractual requirement but 
extensive grounds for termination 

• No targets or agreed 
standards of acceptable/ 
unacceptable performance 

• Trialling incentive payments 
for specific activities 

Assurance Self-reporting by contractors, 
monitoring meetings, partnership 
boards and audit 

Source National Audit Office summary of contractual papers 

Self-reporting by contractors, 
monitoring meetings, weekly calls, 
partnership boards and audit 

Performance management 

1.20 Both the Home Office and NHS England hold monthly meetings with their 
contractors to discuss performance. In addition, there is a quarterly partnership board, 
which is attended by the Home Office, NHS England, G4S and Serco. The partnership 
board first met in November 2014, two months after G4S took over provision of health 
services at Yarl's Wood. Within the Home Office, commercial specialists independently 
scrutinise the operational teams' monitoring of the contract, and review the level of 
service credits imposed. 
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1.21 The Home Office and NHS England rely on Serco and G4S to self-report their 
performance against the contracts as part of their performance management regime. 
They consider that the information they receive is generally accurate. Both bodies also 
conduct audits of specific elements of the service. On occasion, both contractors have 
notified the departments that the performance data they have supplied has contained 
errors. The Home Office and NHS England contract management teams have also 
identified errors in the performance information they receive. 

1.22 There are significant differences in how the Home Office and NHS England 
provide incentives to improve. The Home Office contract contains 120 key performance 
indicators (KPIs). It applies service credits if Serco fails to meet the required standard, 
and can issue a remedial notice, which requires immediate improvement, in the case of 
serious breaches. Between April 2015 and March 2016, Serco incurred service credits 
worth £585,600. It paid a total of £56,000 across 29 different KPIs after the Home Office 
accepted there were mitigating circumstances for most of the issues. 

1.23 In early 2016, H response to feedback from Serco and operational staff that 
the performance regime was complex to administer, and H line with a contractual 
commitment to review the performance framework after a year, the Home Office began 
a review of the number of KPIs. This work is ongoing, but the Home Office expects to 
reduce the number of key performance measures from 120 to around 30. Performance 
not covered by the new KPIs wi l l be reported by Serco via a new management 
information schedule. 

1.24 NHS England has begun to trial incentive payments to improve performance. 
It can issue a 'remedial notice' or a 'breach notice' in cases of serious breaches. It may 
terminate the contract if the breach is repeated within the period of the notice or another 
serious breach occurs. NHS England has issued two remedial notices where G4S was 
unable to provide GP appointments. The contract allows NHS England to withhold 
or deduct payments if G4S fails to address the subject of a notice. It has never done 
so as G4S addressed both notices issued. It has not set out how much it expects to 
recover in the event that G4S fail to deliver elements of the service it pays for. 

1.25 NHS England reformed its approach to monitoring health services H Yarl's Wood 
H September 2015 with a pilot of monthly Health and Justice Indicators of Performance 
(HJIPs). These indicators wil l be standardised across al l secure settings (including 
prisons, IRCs and other secure and detained settings). They wil l cover outcomes, use 
and uptake of services. HJIPs monitor performance but do not include performance 
targets. They do not cover user satisfaction with services or complaints. G4S is 
contractually obliged to obtain the opinions of service users and NHS England monitors 
this during an annual audit and at monthly meetings. 

1.26 We analysed HJIP pilot data covering September 2015 to February 2016 and 
found cases where indicator data were missing or inaccurate. Reasons for this included 
certain services not being offered, inaccurate data, or failure of Serco or the transport 
services provider to supply the required data. A new IT system was introduced in 
March 2015 which has improved data quality and consolidates information which 
was previously unavailable. 

INQ000186_0024 



Yarl's Wood Immigration Removal Centre Part One 23 

1.27 There are no integrated performance measures between the contracts. 
The Committee of Public Accounts has previously noted the importance of ensuring 
effective integration between different government departments running projects 
for the same group of people.8,9

Yarl's Wood in the spotlight 

1.28 Since opening in 2001, Yarl 's Wood has often been in the news. As the man IRC 
for women in the UK, it has been a focus of considerable public and media concern 
about the detention of women and children. Media concerns have also included: 

• Serco's involvement in the centre, as a private sector organisation; 

• the day-to-day running of the centre — in particular, allegations of staff 
misconduct; and 

• shortcomings H healthcare. 

1.29 In March 2015, a Channel 4 undercover documentary on Yarl's Wood made 
allegations about staff treatment of residents. During its inspection, HMIP conducted 
both surveys and interviews with Yarl 's Wood residents. It found that detainees were 
generally positive and most said that most staff treated them with respect. It observed 
a positive culture in the centre. In respect of the allegations made by some detainees 
relating to healthcare (specifically mental health care and antenatal care), NHS England 
undertook an independent review of the specific cases. The antenatal care was found to 
be excellent. The review of psychiatric care found that it could and should have been better, 
but was not necessarily worse than the patent would have received in the community. 

Inspections and reviews of Yarl's Wood IRC 

The HMIP and CQC inspection 

1.30 In April 2015, HMIP and the Care Quality Commission (CQC) conducted a joint 
unannounced inspection of Yarl's Wood. HMIP had previously inspected Yarl 's Wood in 
2011 and 2013. These inspections focus on four 'healthy establishment tests', which cover: 

• safety; 

• respect; 

• activities; and 

• preparations for removal and release. 

1.31 The results of the 2015 inspection showed that conditions at Yarl's Wood had 
deteriorated against three of the four tests since 2013 (Figure 8 overleaf). At the time 
of the 2015 report, 59% of the 2013 report's recommendations had not been achieved, 
with little evidence that issues had been tackled until recently. 

8 Comptroller and Auditor General , Integration across government, Session 2012-13, HC 1041, National Audit Office, 
March 2013. 

9 NC Committee of Public Accounts, Programmes to help families facing multiple challenges, Fifty-first Report 
of Session 2013-14, HC 668, April 2014. 
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Figure 8 

Results of the HMIP inspections in 2011, 2013 and 2015 

Test 

Safety 

Outcome for detainees 

Good 

Reasonably good 

Not sufficiently good 

Poor 

2011 2013 2015 

• 

Respect Good 

Reasonably good 

Not sufficiently good 

Poor 

Activities Good 

Reasonably good 

Not sufficiently good 

Poor 

Preparation for 
removal and release 

Good 

Reasonably good 

Not sufficiently good 

Poor 

Source: National Audit Office summary of HMIP Inspection reports on Yarns Wood Immigration Removal Centre, 
2011, 2013 and 2015 

1.32 The CQC had last independently inspected Yarl's Wood in 2013, at which point the 
service met all five of its standards: 

• respecting and involving people who use services; 

• care and welfare of people who use services; 

• cleanliness and infection control; 

• supporting working; and 

• assessing and monitoring the quality of service provision. 
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Other reviews of Yeti's Wood 

1.33 There have been a further four recent reviews of the centre. The reviews were: 

• The Shaw Review into the welfare in detention of vulnerable persons 

This review was commissioned on behalf of the Home Secretary and announced 
via a written ministerial statement on 9 February 2015. It focused on Home 
Office policies and operating procedures that have an impact on the welfare of 
immigration detainees across the immigration detention estate. It was published 
in January 2016. 

• The Lampard Review 

This review was commissioned by the chief executive and board of Serco plc, 
and carried out by Kate Lampard, a former barrister and current NHS executive. 
It focused on the overall culture at Yarl's Wood and how this affects the welfare and 
well-being of residents. It was published in January 2016. 

• Yarl's Wood Immigration Removal Centre Health Services Review 

This review was carried out by the Adult Services and Health Overview and 
Scrutiny Committee of Bedford Borough Council . It focused on standards 
of healthcare and mental health assessment for residents in Yarl's Wood. 

• The CQC Quality Report 

The CQC inspected the centre in March 2016 to check that the service had 
met the requirements of the Requirement Notices issued during the 2015 joint 
inspection with HMIP. 

Common areas of concern 

1.34 The recommendations and observations in the reviews addressed a wide range 
of topics and concerns. These broadly focused on: 

• the quality of the services and facilities provided; 

• the management decisions and measures taken by contractors to ensure that their 
services meet those needs, particularly in terms of staffing and staff training; and 

• whether the specific needs of residents are being met. 

1.35 The main points arising from the reviews are presented in Figure 9 overleaf. 
In the next part we examine these areas more closely in the context of the contracting 
arrangements. We also look at what has been done at Yarl 's Wood so far to address the 
issues raised. 
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Figure 9 
Focus of main recommendations and observations 

r 
The quality of services and facilities 
provided at Yarl's Wood: 

• availability and quality of 
healthcare services; 

• provisions for mental health; 

• maintenance of the buildings and 
suitability of the living environment; 

• range of activities available 
to residents, and 

r 

• quality of catering services. 

r 
Management of Yarl's Wood: 

• appropriateness of the 
staffing model; 

• adequacy of staff training; and 

• monitoring the adequacy 
and effectiveness of the 
services provided. 

r 
Whether residents' 
needs are being met: 

• procedures for detecting 
vulnerable residents, 

• admission process and 
daily routine; 

• ensuring the security and 
safety of residents, 

• promoting equality and diversity; 

• safeguarding measures; 

• bullying and violence 
prevention measures; and 

• addressing complaints 
made by residents.

Immigration policy-related issues 

Some recommendations are out of the scope of our review, which is focused on contracting arrangements: 

• the appropriateness of persons arriving at the IRO, such as pregnant women, those with mental health issues, foreign national 
offenders (FNOs), and children; 

• detainees' removal and release, including their time of arrival at the centre and their conditions of transfer on leaving the centre; and 

• the length of detention. 

Source: National Audit Office summary 

Responding to the reviews and overall progress 

1.36 The Home Office and NHS England responded to each of the reviews with action 
plans, monitoring and external validation of progress. Each has a plan to address the 
recommendations. They discuss progress with contractors at monitoring meetings and 
quarterly partnership board meetings. The Home Office Returns Assurance and Audit 
Team monitors progress towards implementation of third party recommendations. 
Figure 10 shows the progress that the Home Office and NHS England consider they 
have made in addressing HMIP's recommendations. 
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Figure 10 
Reported progress on implementing HMIP recommendations 

The Home Office and NHS England consider that most HMIP recommendations have been completed 

Responsible body 

Joint actions 

Home Office 

G4S and NHS England 

Serco 

0 

■ Complete 

■ Complete & ongoing 

■ Ongoing 

■ Rejected 

9 

24 11 

10 20 30 

22 

40 50 60 

Notes 
1 Recommendations which have, in the departments' view, been fully implemented are shown as complete.

Recommendations that have been implemented but need to happen on an ongoing basis, for example regular 
staff training, are shown as complete and ongoing. Recommendations which have not yet been implemented 
are shown as ongoing.

2 The chart provides the Home Office and NHS England's view of progress. The National Audit Office has not validated 
this data as it maybe the subject of a follow up inspection by HMIP, and HMIP is best able to provide an expert opinion 
on progress in implementing its recommendations. 

Source Home Office management data 
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Part Two 

Residential services and residents' feedback 

2.1 This part covers three main areas of concern identified by the recent reviews 
(meeting residents' needs, staffing and management and quality of services) with regard 
to the residential services provided by Serco. It also covers the routes by which residents 
can raise concerns or complaints about health or residential services at Yarl 's Wood. 

2.2 For each area of concern it examines: 

• the specific issues raised by the reviews; 

• how these issues were considered when the contracts were being let; and 

• progress since the reviews, and what more needs to be done. 

Meeting residents' needs 

Issues raised by the reviews 

2.3 Yad's Wood residents may be vulnerable for a number of reasons 
(paragraphs 1.9 to 1.10). Some are seeking asylum, and the United Nations High 
Commissioner for Refugees (UNHCR) detention guidelines advise that the special 
circumstances and needs of particular asylum-seekers must be taken into account 
(paragraph 1.6). 

2.4 Several reviews of Yarl 's Wood found shortcomings H the approach taken to 
identifying and treating vulnerable residents. A summary of the main recommendations 
and observations relating to residents' needs is provided in Figure 9. The issues 
identified in the reviews resonate with issues raised in a March 2016 report by the 
Committee of Public Accounts on contract management. The report found that 
departments are not always holding contractors to account for meeting users' needs, 
especially vulnerable groups, and there is a risk that the user's voice is not heard"' 
Specifically, the reviews commented on the following themes: 

10 HC Committee of Public Accounts, Transforming contract management: progress review, Thirty-second Report 
of Session 2015-16, HO 711, March 2016. 
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• Identifying vulnerable residents 

The HMIP report found that procedures to protect the most vulnerable women 
were underdeveloped and there was stil l no formal l ink with the Bedford Borough 
Council Safeguarding Adults Board." 

• Recognising diversity 

HMIP found that "the strategic management of equality and diversity was 
underdeveloped. There was no action plan, identification of protected characteristics 
was weak and monitoring of treatment and conditions rudimentary". 

• Bullying and violence 

The HMIP report found that "most violence was low level but it had increased 
significantly and far more detainees felt unsafe than at the previous inspection. 
Detainees' perception of safety was affected by several issues, many of which 
reflected weaknesses in processes and services in the centre". 

• Well-being 

The Shaw Review identified shortcomings in the policies designed to maintain 
well-being, particularly the risk-averse approach to preventing self-harm and suicide 
due to the absence of a 'therapeutic environment'. The HMIP reported that some 
assessment, care in detention and teamwork cases (ACDT), which identify and 
support residents at risk of suicide or self-harm, were opened without evidence 
that the resident was at risk of self-harm. 

• Staff training 

The Lampard Review found that policies and training materials "contain, for 
instance, little or no acknowledgement of the particular concerns, issues and 
vulnerabilities of those in immigration detention, including the uncertainty over their 
immigration status, the indefinite nature of their detention, and the mixed population 
In an IRC like Yarl's Wood." 

2.5 Residents whose mental or physical health is likely to be harmed by being 
placed in detention should be identified through medical screening, and reported to 
the Home Office. This process is known as a Rule 35 procedure. We consider this in 
Part Three, which deals with health services. 

11 The Bedford Borough Council Safeguarding Adults Board raises awareness and promotes the welfare of adults. 
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How were these issues considered in the contract? 

2.6 The Home Office included the following provisions in the contract to take account 
of residents' needs: 

• Identifying vulnerable residents 

The Home Office required Serco to identify those at risk of suicide or self-harm and 
provide care and support for them. It also required Serco to produce a prevention 
strategy. Serco staff at Yarl's Wood hold regular meetings to discuss residents at 
greater risk, including people who are about to be removed to their country of origin, 
at risk of self-harm, or pregnant. Serco must publish a safeguarding adults policy 
that sets out how at-risk adults wil l be protected and also establish safeguarding 
arrangements in partnership with the local authority. 

• Recognising diversity 

The contract refers to the "age, gender, cultural, educational and ethnic needs of 
a diverse population" when covering communication, activities and library facilities. 

• Bullying and violence 

Serco is required to develop, operate and manage a violence reduction and 
anti-bullying/antisocial behaviour strategy that provides support to victims 
and requires bullies to address their antisocial behaviour. 

• Well-being 

The contract requires Serco to provide well-being services to meet residents' 
needs, taking account of their welfare, race and religious affairs. This includes, 
for example, providing appropriate clothing, welfare services, activities, facilities 
for prayer, religious services and pastoral care. On-site facilities include a shop, 
l ibrary, gym and Internet access. The contract also requires Serco to follow 
ACDT procedures to support residents at risk of suicide or self-harm, and 
provide ACDT training to staff. 

• Staff training 

The contract requires Serco staff to have training on the identification of, and 
procedures for dealing with, vulnerable detainees. 

2.7 The contract sets out key performance indicators (KPIs) that the Home Office uses 
to monitor whether it is getting the services it pays for. These measures cover some 
aspects of dealing with vulnerable residents, including whether Serco is communicating 
with residents in the relevant language; allowing people to participate in activities and 
monitoring any problems of access to activities for particular groups. 
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2.8 In some instances, the Home Office's decisions about the contract had a negative 
impact on vulnerable residents. For example, as part of the new contract, it introduced a 
category of 'significant performance failures'. These cover incidents of suicide and escape 
from detention or escort. They are rated as 'critical' and 'very high', with associated 
penalties of £30,000 and £10,000 should an incident occur. This is significantly higher than 
levels set H the previous contract. The new contract also requires that patients are taken to 
out-of-area hospitals with which Serco staff are not familiar. The Home Office has published 
guidance on the use of handcuffs when escorting women outside an IRC, for example 
to hospital. It states that there is a presumption against the use of handcuffs during visits 
to outside facilities, and any use should be following an individual risk assessment. Serco 
updated its risk assessment for hospital visits H October 2015 to take account of the 
contractual changes. Although no one has ever absconded on a hospital visit from Yarl 's 
Wood, Serco told us that it is now more likely to use handcuffs due to the combination of 
more risky hospital visits (to unknown hospitals) and the much higher penalty if a patient 
absconds. No patients were handcuffed in the first five months of the contract. In the 
7 months after Serco updated its risk assessment in October 2015, 11% of women were 
handcuffed for hospital visits, compared to 3% of women from October 2014 to April 2015. 
In its 2015 Annual Report published in June 2016, the IMB recommended that the use of 
handcuffs for hospital visits should be investigated to ensure that efforts are made to limit its 
use, while addressing any security concerns. It also noted that some residents have refused 
to go to hospital visits as they find the practice of handcuffing humiliating. 

Progress and what more needs to be done 

2.9 In January 2016, the Home Office announced that it intends to adopt a wider 
definition of vulnerable residents, by introducing a new definition of adults at risk. 
The new adults at risk draft policy was published in May 2016. The definition includes 
victims of sexual violence, pregnant women, people aged 70 or over, and people with 
learning difficulties or mental health issues, including post-traumatic stress disorder. 
The draft policy sets out government's intention that fewer people with a confirmed 
vulnerability wil l be detained in fewer instances and that, where detention becomes 
necessary, it wil l be for the shortest period necessary. 

210 The Immigration Act 2016 which received Royal Assent on 12 May 2016, 
provides that pregnant women who are to be detained pending removal or deportation, 
may be detained for a maximum of 72 hours. This can be extended up to a week with 
ministerial authorisation. 

211 Serco has committed to improving safeguarding policies and practice. It has 
established a tri-annual keep-in-touch meeting with Bedford Borough Counci l 
Safeguarding Adults Board, which took place for the first time in April 2016. It has begun 
drafting a safeguarding adults policy, which wil l be presented at a Bedford Borough 
Council Safeguarding meeting in September 2016 for approval. It has also commissioned 
the Council as well as other organisations to provide training for centre staff. Specialised 
training covers topics such as dignity in care; safeguarding adults and children; and 
trafficking, exploitation and modern slavery. Serco is in the process of improving ACDT 
guidance and training, and expects to have completed this by August 2016. 

INQ000186_0033 



32 Part Two Yarl's Wood Immigration Removal Centre 

Staff levels and training 

What the reviews found 

212 The reviews identified several shortcomings in the way Serco managed the 
centre. This included criticism of internal policies and procedures, cooperation and 
communication between service providers, and, most commonly, staffing issues. 
The main concerns about staffing were: 

• Lack of staff 

The Lampard Review commented that low numbers of staff meant that there was 
not enough time to engage with residents. Low staffing levels at night created a risk 
that there were not enough staff to deal safely with emergencies. The HMIP report 
found overall staffing levels were inadequate, including management capacity. 

• Use of male and female staff 

HMIP and Lampard both raised concerns about the appropriateness of male staff 
searching and supervising female residents. HMIP considered that there were not 
enough female staff to meet the needs of the mostly female population. HMIP had 
previously rased these issues in inspections in 2011 and 2013. 

• Training 

Both HMIP and Lampard recommended that staff should receive more training in 
mental health, and to understand the residents' backgrounds and vulnerabilities. 

How were these issues considered in the contract? 

213 The Home Office contract significantly reduced the number of staff at Yarl's Wood. 
As part of the bidding process, Serco proposed cutting the number of staff by 19%. 
The contract envisaged that residents would carry out more tasks on a self-service 
basis, such as booking visits, ordering food and sending mail. The idea was that the 
change would "empower residents to take greater responsibility for their daily routine". 
The self-service kiosks can be used H the languages most commonly spoken by 
Yarl's Wood residents. 

214 Serco removed about 30% of detainee custody officers, the middle tier of 
management and a deputy director post. Staff were trained to work in several different 
areas, rather than specialising. The new staffing model relied on overtime and agency 
staff to fill any gaps. At the contract evaluation stage, the Home Office recognised and 
accepted that this created some operational risks. The Home Office requires Serco to 
report actual daily staff numbers if they do not meet the target levels (which vary by time 
of day and occupancy levels). Failure to meet those levels can lead to penalties. 

215 The contract also covers the recruitment of women and minimum training 
requirements. It requires Serco to train staff H race relations, equality and diversity 
and cultural awareness, identification of, and procedures for dealing with, vulnerable 
detainees and mental health awareness. 
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Progress and what more needs to be done 

2A6 Serco has taken steps to address these concerns: 

• Lack of staff 

Serco has put in place additional detainee custody officers and a new assistant 
director, revised shift patterns with specialist teams (for example, residential or 
reception teams), increased staff numbers at night to ensure that they are above 
minimum staffing requirements, and reviewed its promotion and development 
opportunities, including pay incentives to recruit more staff and try to reduce 
staff turnover. 

• Use of male and female staff 

Serco has recruited more female staff. It intends to have 60% female staff at 
detainee custody officer level. As at March 2016, 55% of these are female and 
Serco is continuing to recruit. 

• Training 

Mandatory training now includes half-day sessions on mental heath, understanding 
the needs of asylum-seekers (run by UNHCR) and safeguarding (with Bedford 
Borough Council Safeguarding Adults Board). To date, 27% of all Serco Yarl's 
Wood staff have attended the mental health training. 

217 The Home Office does not have a complete picture of staffing levels at Yarl's Wood 
as Serco is only required to report on staffing shortfalls when they occur more than 
twice a month. Serco have twice reported being understaffed in breach of this threshold 
between April 2015 and February 2016. 

Quality of services: complaints and feedback 

Issues raised by the reviews 

2.18 HMIP found that complaints were generally wel l managed; however, it rased 
concerns about the confidentiality and timeliness of responses to complaints about 
healthcare. The Shaw Review also found that the number of complaints about 
healthcare in Yarl's Wood was significantly higher than for any other IRC, and that the 
number was rising over time. HMIP rased a concern about whether the contractors 
knew the results of complaints, and were therefore able to learn from them. 
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How were these issues considered in the contract? 

2.19 Both Serco and G4S must collect residents' feedback through formal complaints 
procedures, surveys and resident forums. They should then use this feedback to shape 
their services. There are several ways that residents can provide feedback: 

• Meetings 

Residents can raise issues at the resident information action committee, and Serco 
runs focus groups for nationality groups. Residents can attend the final part of 
equality action team meetings, a group run by Serco which focuses on equality 
practice. G4S runs monthly healthcare focus groups that are open to all residents, 
to discuss services and suggest improvements. 

• Surveys 

Serco conducted two full resident surveys in 2015 and early 2016. It also ran 
two other surveys: for residents aged 18 to 25 and on anti-bullying. These were 
offered via online kiosks with a small financial reward as an incentive to complete 
them. G4S surveyed residents via kiosks around the centre and through 
paper-based surveys. 

• Complaints 

Residents can make a complaint H Yarl's Wood by completing a paper form and 
putting it in a post-box. A Home Office team then allocates complaints to Serco, 
G4S, NHS England or the Home Office. The Independent Monitoring Board, G4S 
and a diversity and equality adviser (employed by Serco) also operate separate 
processes.12 Both health and residential complaints can be made H any language. 
Healthcare complaints are responded to H the language H which they are made, 
but residential services complaints are responded to In English. 

• Healthcare champions 

Healthcare champions are volunteers from the different residential units at 
Yarl's Wood. They represent residents' views and concerns about healthcare 
services at senior team meetings and resident forums. 

2.20 G4S struggles with engaging residents. There are low response rates to its surveys, 
and low attendance at focus groups. G4S believes that this could be because residents 
are confused about the different ways of providing feedback or are reluctant to provide 
feedback on a system in which they are being unwil lingly detained. 

2.21 Both NHS England and the Home Office provide guidance on handling complaints. 
The Home Office has two KPIs relating to feedback. These are both categorised as 'low' 
priority: failure to arrange opportunities for detainees to be consulted on the services 
provided; and failure to have effective complaints procedures. Serco can be penalised if 
a complaint against it is substantiated. In the past year, seven complaints were upheld. 
In 2015, it received 110 complaints. 

12 Every IRO has an Independent Monitoring Board. Its role is to monitor day-to-day life and ensure that proper standards 
of care and decency are maintained. It is staffed by volunteers.
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Progress and what more needs to be done 

2.22 In August 2015, following the HMIP inspection, the Home Office and NHS England 
published joint guidance for the handling of complaints. Formal written complaints 
are collected and reviewed daily by Home Office staff, and healthcare complaints are 
handled under separate NHS complaints procedures. Once NHS England receives 
permission from residents, it sends complaints to G4S. G4S told us this prevents it 
from acknowledging complaints within the recommended time frame, which may upset 
residents or discourage them from raising concerns. G4S has therefore complemented 
the standard procedures with its own internal complaint system, which it responds to 
within three days. 

2.23 The Home Office monitors the quality of Serco's responses to complaints on a 
monthly basis. This review has identified problems with over 60% of responses in the 
period November 2015 to April 2016. The most common flaws include poor grammar, 
failing to respond to the specific concerns raised, and missing details, for example the 
job title of the staff member responding to the complaint. Of the 45 complaints received 
over this period, only one was correctly identified as partly substantiated. A further four 
comments should have been identified as substantiated or partly substantiated but were 
not. The Home Office reviewed responses to complaints in May 2016 and found that the 
overall quality of responses had greatly improved. 

2.24 There is potential to get more useful information from complaints. The Home 
Office's analysis focuses on how many complaints are received and how quickly they are 
dealt with, though it has recently started to develop an analysis of trends H complaints. 
NHS England receives a report on complaints from G4S each month. It discusses 
complaints at management meetings, and shares them with the Home Office, Serco 
and the Independent Monitoring Board at partnership board meet ngs.13

2.25 The Home Office contract has few quality measures, and neither feedback nor 
complaints feed into the formal assessment of performance. Serco told us it uses 
feedback to inform service improvements. For example, there was a change to the 
catering menu following comments about less fresh fruit being made available. 

13 Information about healthcare complaints is only shared within the parameters of patient confidentiality 
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Part Three 

Healthcare services 

3.1 This part reviews three main areas of concern identified by the reviews 
(meeting the needs of residents, quality of services, and staffing and management) 
for the health services provided by G4S under contract to NHS England. For each 
area of concern we examine: 

• the specific issues raised by the reviews; 

• how these issues were considered when the contracts were being let; and 

• progress since the reviews, and what more needs to be done. 

Meeting the needs of residents, particularly vulnerable residents 

Issues raised by the reviews 

3.2 The reviews identified a number of concerns regarding the protection and 
safeguarding of vulnerable residents, including victims of torture and those with 
mental health problems. These included: 

• Rule 35 assessments were inadequate 

Rule 35 of the Home Office's Detention Centre Rules aims to ensure that 
particularly vulnerable detainees are brought to the attention of those with direct 
responsibility for authorising, maintaining and reviewing detention. Rule 35 
assessments only take place if residents request them. IRC doctors complete 
Rule 35 reports and these are used by Home Office officials to decide whether 
detention is appropriate for that individual." HM Inspectorate of Prisons (HMIP) 
rased concerns about the quality of Rule 35 reports for the third inspection in 
a row, following inspections in 2011 and 2013. It found that many reports were 
incomplete, difficult to read and offered "wholly inadequate protection for some of 
the most vulnerable detainees" within the centre. Residents were also waiting too 
long for assessments. 

14 The Detention Centre Rules, Statutory Instrument, 2001 238. Part II, Health Care, Rule 35' "The purpose of 
Rule 35 is to ensure that particularly vulnerable detainees are brought to the attention of those with direct responsibility 
for authorising, maintaining and reviewing detention. The information contained in the report needs to be considered in 
deciding whether continued detention is appropriate in each case" 
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• Staff were not properly trained to identify vulnerable residents 

HMIP found that health staff had not received torture awareness training, and most 
doctors had not been trained to complete Rule 35 reports effectively. 

• Mental health services did not meet residents' needs 

HMIP also reported that mental health provision did not meet the high levels of 
residents' needs. Both the Independent Monitoring Board and Bedford Borough 
Council 's Adult Services and Health Overview and Scrutiny Committee rased 
concerns about the lack of counsel ling services. Serco had provided counsel ling 
services under the previous 2007 contract. 

How were these issues considered in the contract? 

3.3 NHS England place several specific obligations on G4S through the contract: 

• Rule 35 assessments 

G4S are required to provide Rule 35 assessments in line with Home Office 
guidance. These assessments are only carried out if a resident requests one; 
G4S does not proactively identify residents for assessment. The Home Office 
advises that Rule 35 assessments should be performed as quickly as possible, 
resulting in a clear and legible report that should be sent to them without delay. 
A health and social care needs assessment commissioned in October 2015 found 
that residents were waiting up to 13 days for Rule 35 assessments, instead of the 
24 hours recommended by HMIP. It concluded that this could prolong the time 
that vulnerable residents spend in detention, which could affect those with mental 
health issues. 

• Staff training to identify vulnerable residents 

G4S must identify and support vulnerable adults, including those at risk of self-
harm and with mental heath problems. The United Nations High Commissioner for 
Refugees' guidelines recommend that "because of the serious consequences of 
detention, initial and periodic assessments of detainees' physical and mental state 
are required". In addition to clinical care training, G4S must have H place training 
for staff covering customer care and adult safeguarding. It must also provide 
mental heath awareness training for all staff, including those working for Serco. 
The contract took effect from September 2014, but the mental health training was 
not offered to Serco staff until April 2015, and no Serco staff were able to attend 
until October 2015. NHS England did not enquire in the first six months of the 
contract whether G4S was providing mental heath training to Serco staff. 
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• Providing services that meet residents' needs 

The contract requires provision of primary and secondary mental health services, 
with referral pathways to tertiary services where needed. G4S must work with 
Public Health England, NHS England and the Home Office to carry out regular 
health needs assessments of the Yarl's Wood population. The assessment 
commissioned in October 2015 found that there were sti l l no data on prevalence 
of mental health problems, despite this being a recommendation from the 2013 
assessment. Without this data it remains difficult to assess whether services are 
meeting needs. 

3.4 There was confusion over the contractual provision of counselling. Under the 
previous 2007 contract, Serco provided a self-referral counsel ling service to 
residents. When Serco's healthcare contract ended in September 2014, this service 
was discontinued. NHS England commissioned mental health services including 
GP services, which may include prescribing anti-depressants, and referrals to talking 
therapies and secondary services. These services could be accessed by patents who 
were diagnosed by the Yarl's Wood GPs as having mental health problems. However, 
Serco staff were unaware of the new approach and often directed residents to a 
counselling service which no longer existed. As a result residents without a mental 
health diagnosis were not being referred to the talking therapies services they required. 

Progress and what more needs to be done 

3.5 The Care Quality Commission (COG) re-inspected Yarl's Wood early in 2016 
and identified many improvements since its last inspection enabling them to lift the 
improvement notices they issued in 2015. G4S and NHS England have made progress 
in a number of respects, though there is more to be done to embed some of the 
improvements: 

• Rule 35 assessments 

In May 2016, residents in Yarl's Wood waited 2.4 days on average for a Rule 35 
assessment and the longest waiting time was 5 days. While this is a considerable 
reduction on the 13-day waiting time noted H the 2015 health and social care 
needs assessment conducted by NHS England, it is still H breach of HMIP's 
recommendation of 24 hours. The Home Office intends to track Rule 35 reports 
under a new adults at risk policy. 

• Staff training to identify vulnerable residents 

Doctors at Yarl 's Wood have now received specialist training on IdentfyIng and 
assessing torture. In July 2015, NHS England held a specific training day on 
recognising and treating victims of torture and trauma and completing Rule 35 
assessments. G4S has also provided mental health awareness training to Serco 
officers. To date, 27% of all Serco Yarl's Wood staff have followed the training, and 
training is offered monthly. 
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Mental health services to meet residents' needs 

3.6 Both commissioners and contractors have taken steps to improve mental health 

provision and awareness within Yarl's Wood: 

• A mental health 'care pathway' had been introduced at Yarl 's Wood, to clarify the 
services available to Yarl's Wood residents and how to access them. 

• Following the April 2015 inspection, NHS England and G4S agreed that G4S should 

provide additional on-site services to help residents to manage anxiety and sleep 

problems. These services were designed to provide support to residents, without 

starting in-depth treatment courses that they would not be able to complete if their 
immigration case was concluded during a course of treatment. The service started 

in May 2015, eight months after the termination of the Serco service. CQC found 

that residents appreciate this service. 

• NHS England provided grant funding to befriending services at Yarl 's Wood to 

support their work. 

• NHS England commissioned an additional on-site psychological well-being service 

which began in Apri l 2016. This service offers talking therapies for residents with 

physical, emotional and substance misuse needs, and aims to provide therapy, 

although the intervention may be brief due to the length of stay. 

• NHS England commissioned a more detailed mental health needs assessment 

in IRCs from the Centre for Mental Health, an independent mental health charity. 

• The government committed to publish, by April 2016, a joint Department of Health, 
NHS and Home Office mental health action plan. This has not yet been done; the 

Home Office tells us that government is considering the arrangements for publishing 

it and expects to publish over the summer. 
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The quality of services and suitability of facilities 

Issues raised by the reviews 

3.7 The reviews identified concerns regarding: 

• Joint working between both commissioners and contractors 

The reviews raised a number of concerns requiring the attention of both 
commissioners and contractors. Bedford Borough Counci l's Adult Services 
and Health Overview and Scrutiny Committee concluded that the inabil ity of 
NHS England to adapt or change the physical environment of the health centre 
l imited the development of healthcare services. For example, while the report 
recommends that NHS England should take action to address the mental health 
needs of detainees, it also recommends that the Home Office and Serco should 
provide the necessary facilities. 

• Privacy and confidentiality in medicine management 

HMIP found that residents had no privacy or confidentiality during drug 
administration. Residents received medication and requested services from the 
same area, the healthcare waiting room. HMIP found that pharmacy services were 
very poor and many residents did not receive their prescribed medication on time. 

• Servicing and maintenance of equipment and facilities 

HMIP found that the healthcare waiting room was cramped and too smal l for the 
number of people using it. While the dental surgery faci lities were reasonable, 
HMIP could not verify whether equipment was appropriately maintained as records 
were not available. 

How were these issues considered in the contract? 

3.8 While G4S is responsible for providing medical services, under contract to 
NHS England, Serco is responsible for providing and maintaining many of the facilities 
used. G4S provides medical services, including nursing, therapies, mental health 
services and substance abuse treatment, on a 'turn key' basis: that is, they should 
be able to turn the key, open the facilities and start providing services straight away, 
because the facilities are provided by Serco. This has led to uncertainty among some 
staff about how to achieve necessary changes leading to delays in resolving issues: 
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• Services that fall between the two contracts 

The contracts are unclear about who is responsible for providing services that 
fall on the boundary between healthcare and residential services. Some services 
are not listed in either contract. The uncertainty has led to disputes between 
Serco, the Home Office and G4S about who is responsible for carrying out certain 
recommendations. This has led to delays while a solution is found. For example, 
one of the CAC's requirement notices related to the handling of patient records 
that pre-dated G4S's service. While the issue had been rased against G4S, neither 
G4S nor Serco felt they were responsible for managing it, as it had not been 
specified in the contract. NHS England dealt with this by agreeing a solution with 
G4S, and providing funding for removing and archiving the documents. 

• Privacy and confidentiality in medicine management 

The contract requires that healthcare services and facilities protect and preserve 
residents' dignity, privacy and confidentiality. G4S must inform Serco and the 
commissioners when it feels the faci lities are not conducive to this. The contract 
also requires G4S to ensure medicines are administered and supplied in a timely 
manner to residents. 

• Servicing and maintaining equipment and facilities 

NHS England could not make provision for physical adaptations to healthcare 
facilities in the contract, as these are the responsibility of the Home Office and 
Serco. This means NHS England and G4S have to submit a request to the Home 
Office and Serco if they require any physical alterations to facilities. The healthcare 
contract also makes minimal reference to maintaining equipment. When HMIP 
made a recommendation to G4S regarding servicing and maintaining dental 
equipment, this was rejected because G4S considered that Serco was responsible 
for this. NHS England initially supported the rejection, but has subsequently 
identified an error in applying the contract and has reiterated with G4S its 
responsibilities for maintaining equipment. 
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Progress and what more needs to be done 

3.9 Progress has been made against each of these areas of concern: 

• Joint working between both commissioners and contractors 

Both commissioners and contractors have sought to resolve cross-boundary 
issues through discussion at the Partnership Board and regular joint management 
meetings. The Partnership Board was established to bring together the 
Home Office, NHS England, Serco and G4S. Serco offers G4S a standing 
invitation to its resident forums, while G4S gives Serco relevant information from 
its own patient forums. Both commissioners and contractors told us that these 
joint platforms provided useful opportunities to address issues at a senior level. 
However, our conversations revealed there are stil l concerns about the working 
relationships between front-line Serco officers and healthcare staff, which can 
create tensions. Staff gave us examples of behaviour that was viewed as divisive 
and not conducive to joint working. This included an unwil l ingness to participate 
in research if orchestrated or managed by the other contractor. 

• Privacy and confidentiality in medicine management 

In January 2016, G4S opened a medication administration point, which is a 
separate area for supplying and administering medication. This provides an 
area for patients to access medication and seek advice confidentially, while also 
giving patients within the main healthcare area more confidentiality by reducing 
congestion in the waiting room. G4S also removed a glass barrier between 
staff and patients in the waiting room. The CQC inspection reported that recent 
improvements to the healthcare environment made it easier for patients to speak 
with health staff confidentially. The centre has established a Pharmacy Team, 
which provides oversight of medicine management. 

• Servicing and maintaining equipment and facilities 

Review recommendations have been addressed through changes to facilities, 
including by creating the medication administration point. G4S keeps a record of 
cross-boundary recommendations and actions requested of the Home Office and 
Serco in their action plans. Progress against these recommendations is shared with 
NHS England. NHS England initially told us it has sometimes had to push hard to 
encourage the Home Office to take action, and it has also admitted that it has been 
slow to produce solutions on some occasions. It has since revised these views. 
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Staffing: levels, behaviour and training 

Issues raised by the reviews 

3.10 While most staff-related recommendations were aimed at the Home Office and 
Serco, the reviews also identified some concerns about healthcare staff: 

• Staff shortages 

HMIP reported that severe staff shortages had contributed to a deterioration in 
healthcare provision since its last inspection in 2013. Despite a vigorous recruitment 
campaign and the use of agency nurses, there were chronic staff shortages. 

• Clinical leadership and training 

A high turnover of senior health staff led to inconsistent clinical leadership. 
Staff shortages had restricted training opportunities for permanent staff. 

• Staff behaviour and attitude 

In 2014, the Independent Monitoring Board noted residents' complaints about rude 
and dismissive healthcare staff. In its 2015 Annual Report, it identifies the attitude 
and demeanour of staff as a principle area of concern, but acknowledges that 
improvements have been made throughout the year. 

How were these issues considered in the contract? 

3.11 The contract sets out the requirements for staffing: 

• Staff shortages 

NHS England specifies in the contract that G4S should have sufficient staff in place 
with the requisite level of skil l and experience to cover staff absences and increases 
in workload. G4S must also have contingency measures in place to ensure 
adequate staff cover. 

• Clinical leadership and training 

The contract requires that visible and effective clinical leadership is in place. 
It also specifies that staff should have access to training and continuing 
professional development. 

• Staff behaviour and attitude 

The service specification and contract obliges healthcare staff to be sensitive to the 
individual needs and diversity of residents. It also provides for residents' feedback 
and complaints (paragraph 2.18). 
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312 Although a workforce plan is specified in the contract, NHS England has not 
asked G4S to provide one. Instead, it relies on G4S to report monthly on vacancies 
and recruitment. 

Progress and what more needs to be done 

313 Progress has been made in these areas: 

• Staff shortages 

G4S reported that recruitment of permanent healthcare staff had been 
challenging, hampered further by the negative portrayal of Yarl's Wood in the 
media. Senior managers sought to address this by investing considerable effort in 
challenging the negative perceptions of working at Yarl's Wood during recruitment. 
G4S also awards financial incentives to staff who stay in post beyond six months. 
It told us that, as a result of these efforts, it is nearly at full complement. This means 
it is now relying less on agency staff and focusing more on recruiting permanent 
and bank staff. The CQC reported in May 2016 that staffing had been reviewed 
and, while recruitment was ongoing, the staffing profile was designed to better 
meet the needs of the centre population. 

• Clinical leadership and training 

G4S told us It had Invested further In training healthcare staff, with examples 
including training in long-term conditions for lead nurses and mental health 
awareness. Where possible, training was tailored to accommodate the 
health needs of the resident population, covering issues such as sickle cell 
anaemia and female genital mutilation. A training package for new starters is 
also in development. 

• Staff behaviour and attitude 

The CQC reported that feedback from residents about staff's attitude and 
consideration for patents' needs was strikingly much more positive than in 2015. 
G4S also reported that the continued improvements to healthcare has had a 
positive effect on staff morale. Residents reported fewer incidents of dismissive 
or rude encounters with staff. 
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Appendix One 

Our investigative approach 

Scope 

1 We conducted an investigation into Yarl's Wood Immigration Removal Centre 

(IRC) in response to concerns that were raised with us in late 2014 to early 2015 from 

a number of sources. This report follows a number of independent reviews that were 

conducted in 2015-2016. It also looks at the actions taken and progress made to 

address the main concerns and recommendations from the reviews. 

2 Our investigation focused on the new contract management arrangements and 

the relationships of the commissioning bodies, the Home Office and NHS England, with 

their contractors, Serco and G4S. It looked at the extent to which these were a factor in 

criticisms of Yarl's Wood, specifically those arising from the various reviews. 

3 This report provides: 

• An introduction to the immigration detention estate and to Yarl 's Wood in particular, 

including details of the contracts under which Serco and G4S run the centre —

it also sets out the common areas of concern identified by the different reviews. 

• Analysis of the issues rased by the different reviews of residential services and 

residents' feedback, the extent to which they were covered by the contracting 

process, and progress in implementing the reviews' recommendations. 

• Analysis of the issues rased by the reviews about healthcare services, the extent to 

which they were covered by the contracting process, and progress in implementing 

the reviews' recommendations. 

4 Our work does not assess the value for money of the Yarl's Wood contracts or the 

quality of services. 
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Methods 

5 In examining these issues, we drew on a variety of evidence sources. 

6 We interviewed relevant individuals from the contractors Serco and G4S, as well as 
people from the Home Office and NHS England responsible for managing the contracts. 
We also visited the Immigration Removal Centre on two occasions and spoke with staff 
and management. The people we interviewed included: 

• members of the procurement, commercial and immigration enforcement policy 
teams in the Home Office and the operational team based in Yarl's Wood; 

• members of the commissioning team responsible for Yarl's Wood and those 
involved more broadly in immigration removal centre procurement and policy 
in NHS England; 

• the centre manager and members of the Serco senior management team 
at Yarl's Wood; 

• representatives from G4S involved in providing and managing healthcare 
services; and 

• two representatives from the Yarl's Wood Independent Monitoring Board. 

7 We reviewed a range of documentation: 

• Home Office guidance and statistics on detention; 

• inspection reports and independent reviews; 

• procurement and contractual documents for the G4S and Serco contracts; 

• minutes of monitoring meetings and a selection of assurance and partnership 
boards; and 

• management reports and policies produced by both G4S and Serco. 
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